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Technical Issue/Challenge Solution Client Benefits 

1. Refine Portal locations EJMT East portal, 

refine & 

optimize to 

avoid landslide 

& minimize 

tunnel length 

Avoid tunneling through landslide 

Economize/optimize length 

2. Optimize tunnel alignment and 

excavation method 

Use 2 diameters 

for minimum   

pillar width, 

assume SEM 

technique 

More economical tunneling 

Shorter cross passages 

 

 

 
 
 
 
 
  

T U N N E L  C O S T  E S T I M A T E   

W o r k g r o u p  

M E E T IN G  M IN U T E S  # 2  
 
►Meeting Date:  October 29,2013 ►Time:10AM  

► Meeting Place: Conference Call 

► Distribution / Attendees (8888):  
8 Brad 

Doyle 
Parsons 8 John 

Crowder 
Ralph 
Trapani 

Parsons 8 Howard Hume  Yeh and Associates 

8PeggyGanse  
 

Shannon 
& Wilson 
(SW) 

8 Red 
Robinson 

SW 8 Mark Vessely SW 

 
 

         



 

I-70 TRAFFIC & REVENUE STUDY 

ISSUES TASK FORCES 

 

Meeting Notes 

New Business 

 Topic #1 – Tunnel alignment EJMT 

o  Optimize  north bore alignment by developing alignment based on 2 diameter pillar width 

o Refine  east portal to north to avoid slide/optimize length 

o Evaluate cross passage length and spacing 

 Topic #2 – Action Item Review DONE attached 

 Topic #3 – Twin Tunnels 

• Use data and section from Current project 

 Topic #4 – Coordination with other Task Forces 

o  Brad Doyle/Dennis Gonzales to continue coordination with roadway task force 

 

 

Action Item Register attached. 

These notes are an interpretation of discussions held.  Please provide any additions or corrections to the originator within seven 
days of the date signed, otherwise they will be assumed correct as written. 

► Prepared By:   Ralph Trapani Date: 10/29/13 

 

Next Meeting: TIME & DATE TBD 
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A C T IO N  IT E M  R E G I S T E R  

► Tunnel Task Force ► Updated 10/29/13 

Item 
No. 

Action Responsibility Due 
Date 

Status 

1 Send existing EJMT plans Yeh-Hume 10/18  

2 Send EJMT Inspection Reports PTG-Crowder 10/18 DONE 

3 Cross section and other data from widened Twin 

Tunnels bore 

Yeh-Hume 10/18 DONE 

4 Revised alignment EJMT Doyle-PTG 10/18 DONE 

5 2 and 3 lane sections S&W 11/4  

6 Narrative of assumptions for design/costing S&W and PTG ongoing  

7 Contact EJMT Supt for constr. Info S&W 11/4  

8 Put landslide data on portal sections/optimize Doyle/Vessely 11/11  

9 Review Cross sections and optimize (flatten 

crown?) 

S&W 11/11  

10 Review NFPA 502 requirements Trapani-PTG 11/11  

     

     

     

     

     

     

     

     

     

 


